
 
 

Muscoy Team Conference Call Notes 
30 October 2006 (1:30 P.M.) 

 
Conference Call Members Present for Call: 

    
 Dwayne Deutscher/URS  Kim Hoang/EPA 
 Dennis Bane/URS   
 Adam Harvey/URS  Stacey Aldstadt/SBMWD 
 Kit Veldman/URS  Robin Ohama/SBMWD 
 
 

Roger Nommensen/URS 
Connie Biedel/URS  

Matt Litchfield/SBMWD 
John Perry/SBMWD 

 Mark Eisen/Secor  Dave Solomona/SBMWD 
 Tom Perina/CH2M Hill  Terry Tonn/SBMWD 
 Bob Kemmerle/E2  Mike Lowe/SBMWD 

   Lana Kennerly/SBMWD 
    

Capture Analysis 
� City bumped well drilling schedule, so that drilling occurs after the holidays. 
� Kim requested that sidewall samples be collected during drilling for well design.  Do not use 

previous samples collected during EW-108 drilling. 
 
Construction/Validation/Performance (Adam Harvey) 

� The differential pressure transducer 4B has been installed and is working. 
� URS indicated that the correct wires have been installed in the u/g conduits, therefore 

additional vault/conduit waterproofing is not necessary. 
� Dave Solomona emailed they are observing pH drift on the six-Cense probe that was installed 

a week ago. SBMWD is currently working with the vendor on this issue. 
� ATSI is updating their drawings for the 19th street treatment plant control panel and the D/P 

circuitry. 
� Source OU LTMP monitoring wells sampling was completed this month. 
� URS received final data for all samples through September and validation reports through 

July and September, and currently missing August. Kim said she just put together a package 
of hard copies to send out. 

� The Treatment Plant sampling is scheduled for November through January, and another 
quarterly sampling event in January. 

� URS received CH2MHill and EPA comments on the Pre-Draft Cost and Performance report. 
� The draft six-month report is out for comment, comments due 7 November. The draft RA 

report is out for comment, comments due 17 November. 
� The City is working on their well sites report, due end of October. 
� Mike Lowe plans to lower the pump in EW-109 soon, possibly next week. 

General Discussion 

� Hydrogeology team will have a conference call Wednesday at 14:00 to discuss the technical 
specifications for the drilling bid package.  URS will set up conference line. 

� Mark’s comments on the well bid package have been sent to the City.  City will provide 
comments by COB 31 October 2006. 

� Mark confirmed that SBMWD did not want drillers to use the city’s NPDES permit. 
� Kim will send a letter to RWQCB contact (Kamron Saremi) to request a waiver for temporary 

discharge of development water for MW-141A and EW-108S. 
� Matt confirmed that URS will need a “Street Cutting Permit” (Encroachment Permit) to drill 

MW-141. 
� URS confirmed the address for EW-108S and location for EW-141A. 
� URS requested that everyone look at the revised schedule sent out and the responsibilities and 

provide comments, if necessary. 
� Confirmed the well names of MW-141A and EW-108S. 



 
 
� City pulled EW-112.  The bowl is completely eroded. There is also scale build up on the 

bowl.  City is planning to install a sand separator at EW-112. 

Next Conference Call 

Monday, 6 November 2006, 2:00 PM Call in #: 415-947-8520, Access Code 2332# 

The minutes of this meeting represent the writer’s understanding of the events as discussed. Should an 
attendee’s understanding differ, please contact Dwayne Deutscher at 916-679-2051, or 
dwayne_deutscher@urscorp.com. The minutes contained herein will stand if not corrected within ten (10) 
days of this writing. 
 


